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PAGE OF PAGES 

Lockheed Martin Corporation 
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9B. DATED (SEEITEM 77) 

1 1 2  
2. AMENDMENTIMODIFICATION NO. 

031 
3. EFFECTIVE DA E 

APW 8 m 

(X) 

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers is extended, is not extended. 

6. ISSUED BY  CODE^ PS42M 

Procurement Office 
George C. Marshall Space Flight Center 

10A. MODIFICATION OF CONTRACTDRDER NO. 

CODE 100016 FACILITY CODE 

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: 

7. ADMINISTERED BY (If other than Item 6)  CODE^ PS42M 

4. REQUISITION/PURCHASE REQ. NO. 

NNM04AA02F 
lOB. DATED (SEE ITEM 13) 

1 0-27-03 

(a) By completing Items 8 and 15, and returning one (I) copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) 
By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT 
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATA SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by 
virtue of this amendment you desire to change an offer already submitted, ,such change may be made by telegram or letter, provided each telegram or letter makes 
reference to the solicitation and this amendment, and is received prior to the opening hour and data specified. 

12. ACCOUNTING AND APPROPRIATION DATA (If required) See Page 2 

5. PROJECT NO. (If applicable) 

EXTERNAL TANK 

11. THlS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS 

13. THlS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTSIORDERS, 
IT MODIFIES THE CONTRACTIORDER NO. AS DESCRIBED IN ITEM 14. 

- - - 

E. IMPORTANT: Contractor is not is required to sign this document and return 3 copies to the issuing office. 

(X) 

X 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation~contract subject matter where feasible.) 

Provisional Negotiated 
Estimated Cost Estimated Cost Contract Value Amount Allotted 

Previous Contract Total $ 500,000 $ 40,785,441 $ 41,285,441 $ 40,570,296 
This Modification $ -0- $ 409,532 $ 409,532 $ -0- 
Revised Contract Total $ 500,000 $ 41 ,194,973 $ 41,694,973 $ 40,570,296 

A THlS CHANGE ORDER IS ISSUED PURSUANT TO: (Specifyauihonty) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A. 

6. THE ABOVE NUMBERED CONTRACTIORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.) SET 
FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b). 

C. THlS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

Clause 52.243-2 Changes Cost Reimbursement and FAR 43.1 03a 
D. OTHER Specify type of modification and authority) 

Except at provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect. 
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Bradley P. Cartwright 
Director, Contracts and Estimating 
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83)PREVIOUS EDITION UNUSABLE Computer Generated Prescribed by GSA 

FAR (48 CFR) 53.243 

Howard J. Nelson 
Contracting Officer 
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BY 
(Signature of Contracting Officer) 
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Contract NNM04AA02F 
Modification No. 031 
Page 2 of 2 

1. The purpose of this modification is to incorporate the requirements of Project 
Change Proposals (PCP) 881 8388 entitled "Thermal Protection System (TPS) 
Mockup and Spray Center - Permanent Facility CoF Design Effort" and PCP 
B81839B entitled "Production Processing Facility Modifications to Support 
External Tank Program Return to Normal Production Activities - Construction of 
Facilities (CoF) Design Effort" (35% Design Only). 

II. Section B. Clause 6.2, Paragraph (b) Construction of Facilities (CoF), is hereby 
revised to increase the Negotiated Cost and Contract Value by $68,458 for PCP 
B81838B and $341,074 for PCP I381 8398. The new totals for Negotiated Cost 
and Contract Value for this paragraph are shown on the attached B-1 page. 

Ill. Section J, Attachment J-4, CoF Projects - Modification and Construction of Real 
And Installed Property, is hereby revised to add PCP 8818386, "Thermal 
Protection System (TPS) Mockup and Spray Center - Permanent Facility CoF 
Design Effort" Line ltems 358, 359, and PCP B818398, "Production Processing 
Facility Modifications to Support External Tank Program Return to Normal 
Production Activities - Construction of Facilities (CoF) Design Effort" Line ltems 
361,362,363,364,365,366,367, and 368. 

IV. The following pages of the contract are revised as appended, and made an 
inseparable part hereof. 

Revised Pages 
B-I, J-4-2, and J-4-3 

Added Paae 
J-4-4 

V. This modification consists in its entirety of Standard Form 30, page 2, and the 
revised pages listed in paragraph IV. above. 

Contract Chancle Identification Contract Proposal Number 

CCBD ET3-00-9936, Dated 0211 6/05 PCP B818388 (05MO-0116), PClN 
071 31 72, Dated 02/03/05 

CCBD ET3-00-9938, Dated 0211 6/05 PCP 881 839B (05MO-0118), PClN 
071 31 72, Dated 02/03/05 as 
Updated on 3/8/05 

Supplemental Agreement No. 031 

Page 2 



Contract NNM04AA02F 
Modification No. 03 1 

SECTION B 

SUPPLIES OR SERVICES AND PRICES/COSTS 

8.1 BRIEF DESCRIPTION OF WORK 

The Contractor shall fiunish all personnel, facilities, equipment, material, supplies and services 
(except as may be expressly set forth in this contract as furnished by the Government) and otherwise do 
all things necessary to, or incident to, performing and providing the following items of work: 

To facilitate the Space Shuttle External Tank Project under this consolidated facilities contract 
by providing Government furnished property and the acquisition of other property for use as needed as 
hrther described in Attachment J-1. 

(End of clause) 

ESTIMATED COST FOR FACILITIES 

The total estimated cost for complete performance of this contract for each category is stated 
below. This is a cost reimbursable contract only and therefore the Government shall not pay the 
Contractor a fee for performing this contract. 

(a) Space Flight, Control and Data Communications (SFCBDC) 

Provisional Cost Negotiated Cost Contract Value 

Previous $ 500,000 $ 29,904,441 $ 30,404,441 
This Mod $ -0- $ -0- $ -0- 

Total $ 500,000 $ 29,904,441 $ 30,404,441 

(b) Construction of Facilities (CoF) 

Negotiated Cost Contract Value 

Previous 
This Mod 

Total 

(c) Construction of Facilities (CoF) Environmental Studies 

Negotiated Cost Contract Value 

Previous $ -0- . $ -0- 
This Mod $ -0- $ -0- 

Total $ -0- $ -0- 

Recapitulation of Total Contract Value $ 4 1,694,973 



Contract NNM04AA02F 
Modification No. 03 1 

Line Facility 
Item Project 
No. Description 

350 Repair Cooling Tower 
Building 3 52 

3 5 8 Rehab and Modify Building 
(35% Design) 103 for TPS Mockup 

(Northeast) 

3 59 TPS Mock-up and Spray 
(35% Design) Storage - Building 420 

361 Rehab and Modify Final 
(35% Design) Assembly - Building 103 

362 Rehab and Modify Final 
(35% Design) Assembly Positions 1 &2 

3 63 Rehab and Modify Final 
(35% Design) Assembly Position 3 

364 Rehab and Modify Final 
(35% Design) Assembly Position 4 

365 Rehab and Modify Intertank 
(35% Design) Position 3 

366 Rehab and ModiQ Cell A 
(35% Design) Close Out Area 

367 Rehab and Modify Building 
(35% Design) 420, Cells 1 & 2 

Estimated Estimated 
Estimated Estimated Site Estimated Construct. 

Design Construction Investigation Estimated Construct. Completion 
Costs & SIES Costs & Studies G&A Cost Start Date Date 

$565,660               Jun 2004 May 2005 

            Dec 2005 Sep 2006 

          Dec 2005 Jun 2006 

            Nov 2005 Nov 2006 

             Nov 2005 Nov 2006 

            Nov 2005 Nov 2006 

            Nov 2005 Nov 2006 

         Nov 2005 Nov 2006 

            Nov 2005 Nov 2006 

             Oct 2005 Nov 2006 

(b)(4)



Line Facility 
Item Project 
No. Description 

368 Rehab and Modifj 1 03 for 
(3 5%Design) New Gun/ Proportioner 

Facility 

Contract NNM04AA02F 
Modification No. 03 1 

Estimated Estimated 
Estimated Estimated Site Estimated Construct. 

Design Construction Investigation Estimated Construct. Completion 
Costs & SIES Costs & Studies G&A Cost Start Date Date 

$74,754              Mar 2006 Mar 2007 

2006D FY 06 CoF Project - Design 
and Site Investigation 
Install Closed Loop Chilled $1 58,393 
Water System (103) Phase I1 
(Line Item 33 8) 

Replace Fire Alarm Systems $130,108 
Phase I1 (Line Item 339) 

Replace Substation 46 and $92,95 7 
Motor Control Centers 
(MCC) (1 3 1) (Line Item 340) 
* Opt ion $3,210 

Rehab Cranes and $94,249 
Trolleys/Controls (1 03) Phase 
I1 (Line Item 341) 

            Dec 2005 Mar 2007 

            Dec 2005 Jan 2007 

             Dec 2005 Feb 2007 

         

             Dec 2005 Jan 2007 

* Options will be worked based on availability of funding 

(b)(4)



Contract NNM04AA02F 
Modification No. 03 1 

Line Facility 
Item Project 
No. Description 

2006D 
cont. 

Replace Cooling Tower/ 
Chiller & Air Handling Units 
(AHU) 1 and 2 (420/421) 
(Line Item 342) 

Rehab Critical Wastewater 
Process Tanks (1 73) Phase II 
(Line Item 343) 

Replace Air Handling Units 
(AHU) and Decking North 
Mezzanine (1 03) 
(Line Item 344) 

Replace BreathingIPlant Air 
Compressors (3 1 8) 
(Line Item 345) 

Repiace Feeders 1 7/3 1 
Underground (Line Item 346) 

Estimated Estimated 
Estimated Estimated Site Estimated Construct. 

Design . Construction Investigation Estimated Construct. Completion 
Costs & SIES Costs & Studies G&A Cost Start Date Date 

              Dec 2005 Feb 2007 

            Dec 2005 Jan 2007 

              Dec 2005 Apr 2007 

            Dec 2005 Jan 2007 

            Dec 2005 Mar 2007 

(b)(4)


